

VICTORIA COURT · HOME UPDATES FINANCIAL PLAN

A Clear, Phased Roadmap for Home Updates & Monthly Contribution Schedule (September 2026 – July 2027)

Executive Summary & Core Principle:


This plan details the financial execution for all **Home Updates** across 4 distinct phases. Daniel is **100% self-sufficient** for his monthly mortgage (\$3,305.55), HOA (\$375.00), utilities (\$500.00), and living allowance (\$2,000.00) from his Banco Popular salary (\$6,700.00/mo), while holding a permanent **3-month safety runway of \$18,541.65** in reserve. For Home Updates, Daniel contributes all surplus liquid cash and monthly salary savings, with the remaining delta requested from his father across structured monthly milestones.

1. Daniel Operating Baseline & Safety Reserves

Monthly Salary Inflow	\$6,700.00 / mo	Mortgage (Nov 2026+)	-\$3,305.55 / mo
1st Paycheck (Prorated Sep 8–30)	\$5,136.67 (Early Oct)	HOA (Starts Sep 2026)	-\$375.00 / mo
Monzo Liquid Balance (£15k @ 1.27)	\$19,050.00 USD	Utilities (Sep–Oct / Nov+)	-\$130 / -\$500 / mo
3-Month Runway Reserve Held Back	-\$18,541.65 USD	Living Spending Ceiling	-\$2,000.00 / mo
Initial Liquid Cash for Updates	+\$508.35 USD	Ongoing Net Cash Surplus	+\$519.45 / mo

2. 4-Phase Home Updates Architecture (\$90,278 Full Scope)


4-Phase Home Updates Budget Breakdown (\$90.3k Total)



Phase & Scope Focus	Target Timing	Building Works	Furniture	Total Cost	Still to Pay
Phase 1: Move-In Priority Essentials Davis contract (#330), boutique closet, bar, wiring, primary suite furniture & move-in essentials	Aug – Oct 2026 Move-In: Oct 28	\$33,600.00	\$24,080.00	\$57,680.00	\$35,891.00
Phase 2: TVs, Audio, Living & Guest BR 1 85" & 60" TVs, Sonos Arc surround suite, LR bench, buffet, iMac workstation, Guest BR 1 suite	Dec 2026 – Mar 2027	\$0.00	\$9,501.00	\$9,501.00	\$9,501.00
Phase 3: Secondary Suites, Closet Doors & Art Guest BR 2 suite, closet doors & specialist fitting, hallway storage, large statement dining & living art	Apr – May 2027	\$0.00	\$6,312.00	\$6,312.00	\$6,312.00


Phase 4: Outdoor Living, Louvered Pergola & BBQ Terrace motorized pergola (\$7.5k), BBQ kitchenette (\$4.5k), glass cabinets (\$1.2k), fine art collection	May – Jul 2027	\$13,500.00	\$3,285.00	\$16,785.00	\$16,785.00
TOTALS (ALL 4 PHASES)	Aug 2026 – Jul 2027	\$47,100.00	\$43,178.00	\$90,278.00	\$68,489.00

3. Month-by-Month Financial Split: Daniel Pays vs. Father Pays



Month	Phase	Home Updates Scope	Total Due	Daniel Pays	Father Pays (The Ask)
Sep 2026	Phase 1	Davis Facias 25% Progress Payment (at 75% works completion)	\$5,350.00	\$508.35	\$4,841.65
Oct 2026	Phase 1	Move-In: Davis Final (\$5.35k), Incidentals (\$2k), 8 Trades (\$10.2k), Move-In Furn (\$13.0k)	\$30,541.00	\$2,631.67	\$27,909.33
Nov 2026	Transition	Full Operations Begin (1st Mortgage payment, Living allowance, no updates due)	\$0.00	\$0.00	\$0.00
Dec 2026	Phase 2	Family Room 85" TV (\$1.5k), Kitchen 60" TV (\$600), Sonos Arc + 2x Era 100 (\$1.4k)	\$3,495.00	\$519.45	\$2,975.55
Jan 2027	Phase 2	Living Room Walnut Bench (\$1.4k), Dining Buffet (\$697), FR Coffee Table (\$650)	\$2,742.00	\$519.45	\$2,222.55
Feb 2027	Phase 2	Master Bedroom Apple iMac 24" Retina 4.5K M-Series Workstation	\$1,299.00	\$519.45	\$779.55
Mar 2027	Phase 2	Guest BR 1 Suite: Natalie Queen Bed (\$695), Mattress (\$650), Tables & Lamps (\$620)	\$1,965.00	\$519.45	\$1,445.55
Apr 2027	Phase 3	Guest BR 2 Suite (\$1.97k) + Modern Sliding Closet Doors & Fitting (\$1.7k)	\$3,667.00	\$519.45	\$3,147.55
May 2027	Phase 3 & 4	Statement Artworks (3x \$2.15k), Master Bench (\$495), Bay Window De-Frost (\$300)	\$2,945.00	\$519.45	\$2,425.55
Jun 2027	Phase 4	Terrace Motorized Louvered Pergola (\$7.5k) + Built-In Outdoor BBQ Kitchenette (\$4.5k)	\$12,000.00	\$519.45	\$11,480.55
Jul 2027	Phase 4	Kitchen Glass Cabinets (\$1.2k) + Fine Art, Commissioned Wall & Plants (\$3.28k)	\$4,485.00	\$519.45	\$3,965.55
TOTALS	11 Months	All Outstanding Home Updates (Phases 1–4)	\$68,489.00	\$7,295.62	\$61,193.38

4. Cumulative Trajectory & Key Strategic Decisions



■ Wave 1: Immediate Move-In Priority (Sep – Oct 2026) • Total Home Updates needed to achieve October 28 Move-In: \$35,891.00. • Daniel contributes all available liquid cash (\$508.35) plus his full net October salary surplus (\$2,631.67) = \$3,140.02. • The Immediate Ask for Father: \$32,750.98 (\$4,841.65 in September + \$27,909.33 in October).
■ Waves 2 & 3: Secondary Rooms, Audio & Fine Art (Dec 2026 – May 2027) • Spans 6 months after move-in, pacing out TV displays, Sonos audio, guest bedrooms, and custom doors. • Monthly ask drops to a manageable average of ~\$2,100 / month (\$13,000 total across 6 months).
■ Wave 4: Outdoor Living, Louvered Pergola & BBQ (Summer 2027) • Final luxury milestone: motorized pergola (\$7.5k), outdoor kitchenette (\$4.5k), and kitchen glass cabinets (\$1.2k). • Total Wave 4 Home Updates: \$16,785.00 (Father Ask: \$15,446.10).
■ Permanent Safety Guarantee • Daniel maintains an untouchable 3-month operating runway of \$18,541.65 throughout the entire 11 months. • Daniel's monthly salary of \$6,700 fully covers the \$3,305.55 mortgage, \$375 HOA, \$500 utilities, and \$2,000 living budget with a surplus every single month.