

VICTORIA COURT · HOME UPDATES FINANCIAL PLAN

Month-by-Month Cash Flow & Contribution Schedule (September 2026 – July 2027) · 4-Phase Implementation

1. Financial Baseline & Monthly Operating Economics

Daniel Monthly Salary Inflow	\$6,700.00 / mo	Mortgage (Nov 2026+)	-\$3,305.55 / mo
1st Paycheck (Prorated Sep 8–30)	\$5,136.67 (Early Oct)	HOA (Starts Sep)	-\$375.00 / mo
Monzo Liquid Balance (£15k @ 1.27)	\$19,050.00 USD	Utilities (Sep–Oct / Nov+)	-\$130 / -\$500 / mo
3-Month Runway Reserve Held Back	-\$18,541.65 USD	Living Spending Ceiling	-\$2,000.00 / mo
Initial Liquid Cash for Updates	\$508.35 USD	Ongoing Net Cash Surplus	+\$519.45 / mo

2. 4-Phase Home Updates Roadmap Overview

Phase & Scope Focus	Target Timing	Building Works	Furniture	Total Cost	Still to Pay
Phase 1: Move-In Priority Essentials Davis contract (#330), boutique closet, bar fitout, drapery, primary suites furniture & move-in essentials	Aug – Oct 2026 Move-In: Oct 28	\$33,600.00	\$24,080.00	\$57,680.00	\$35,891.00
Phase 2: TVs, Audio, Living & Guest BR 1 85" & 60" TVs, Sonos Arc surround, LR bench, buffet, iMac workstation, Guest BR 1 complete suite	Dec 2026 – Mar 2027	\$0.00	\$9,501.00	\$9,501.00	\$9,501.00
Phase 3: Secondary Suites, Closet Doors & Art Guest BR 2 suite, closet doors & specialist fitting, hallway storage, large dining/living statement art	Apr – May 2027	\$0.00	\$6,312.00	\$6,312.00	\$6,312.00
Phase 4: Outdoor Living, Louvered Pergola & BBQ Terrace motorized pergola (\$7.5k), BBQ kitchenette (\$4.5k), glass cabinets (\$1.2k), fine art collection	May – Jul 2027	\$13,500.00	\$3,285.00	\$16,785.00	\$16,785.00
TOTALS (ALL 4 PHASES)	Aug 2026 – Jul 2027	\$47,100.00	\$43,178.00	\$90,278.00	\$68,489.00

3. Month-by-Month Financial Schedule: Daniel Pays vs. Father Pays (The Ask)

Month	Phase	Home Updates Scope	Total Due	Daniel Pays	Father Pays (The Ask)
Sep 2026	Phase 1	Davis Facias 25% Progress Payment (at 75% works completion)	\$5,350.00	\$508.35	\$4,841.65
Oct 2026	Phase 1	Move-In: Davis Final (\$5.35k), Incidentals (\$2k), 8 Trades (\$10.2k), Move-In Furn (\$13.0k)	\$30,541.00	\$2,631.67	\$27,909.33
Nov 2026	Transition	Full Operations Begin (1st Mortgage payment, Living allowance, no updates due)	\$0.00	\$0.00	\$0.00

Dec 2026	Phase 2	Family Room 85" TV (\$1.5k), Kitchen 60" TV (\$600), Sonos Arc + 2x Era 100 (\$1.4k)	\$3,495.00	\$519.45	\$2,975.55
Jan 2027	Phase 2	Living Room Walnut Bench (\$1.4k), Dining Buffet (\$697), FR Coffee Table (\$650)	\$2,742.00	\$519.45	\$2,222.55
Feb 2027	Phase 2	Master Bedroom Apple iMac 24" Retina 4.5K M-Series Workstation	\$1,299.00	\$519.45	\$779.55
Mar 2027	Phase 2	Guest BR 1 Suite: Natalie Queen Bed (\$695), Mattress (\$650), Tables & Lamps (\$620)	\$1,965.00	\$519.45	\$1,445.55
Apr 2027	Phase 3	Guest BR 2 Suite (\$1.97k) + Modern Sliding Closet Doors & Fitting (\$1.7k)	\$3,667.00	\$519.45	\$3,147.55
May 2027	Phase 3 & 4	Statement Artworks (3x \$2.15k), Master Bench (\$495), Bay Window De-Frost (\$300)	\$2,945.00	\$519.45	\$2,425.55
Jun 2027	Phase 4	Terrace Motorized Louvered Pergola (\$7.5k) + Built-In Outdoor BBQ Kitchenette (\$4.5k)	\$12,000.00	\$519.45	\$11,480.55
Jul 2027	Phase 4	Kitchen Glass Cabinets (\$1.2k) + Fine Art, Middle Commissioned Wall & Plants (\$3.28k)	\$4,485.00	\$519.45	\$3,965.55
TOTALS	11 Months	All Outstanding Home Updates (Phases 1–4)	\$68,489.00	\$7,295.62	\$61,193.38

Key Takeaways for Discussion with Father:

- **Phase 1 (Move-In by Oct 28):** Total Home Updates required = **\$35,891.00**. Daniel pays **\$3,140.02** (\$508.35 liquid Monzo surplus + \$2,631.67 Oct salary surplus). **The Phase 1 Ask is \$32,750.98** (\$4,841.65 Sep + \$27,909.33 Oct).
- **Phases 2 & 3 (Dec 2026 – May 2027):** Average monthly Ask is **~\$2,100 / month** (\$13,000 total across 6 months) as secondary rooms and technology are completed.
- **Phase 4 (Summer 2027):** Terrace motorized pergola, BBQ counter and luxury glass = **\$16,785.00** (Father Ask: **\$15,446.10**).
- **Safety Net:** Daniel maintains an untouched **3-month operating runway reserve of \$18,541.65** throughout the entire duration.